

Vine Trail – Oak Knoll District Napa County Transportation and Planning Agency

PROJECT UPDATE

The following is a brief description with photos for the Vine Trail – Oak Knoll Section project listing activities performed from 02-01-16 – 02-05-16. Rainy weather hampered much of the work.

Equipment rests from chipping out form ties left in the concrete bridge pour
Retaining wall installation between the two Hinman Bridges

PROJECT PROGRESS PHOTOS

Equipment rests from chipping out form ties left in the concrete bridge pour



Retaining wall installation between the two Hinman Bridges



Submitted by: Danny Willow

Construction Manager/Inspector - Consolidated CM

The above represents a summary of the Vine Trail Project Activities through the date listed on the notice heading.