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Napa County Transportation and Planning Agency 
PROJECT UPDATE 

The following is a brief description with photos for the Vine Trail – Oak Knoll Section project listing activities performed 

from 9/7/15 – 9/14/15 

 The project contractor, worked on traffic control for the ongoing work at the Solano Avenue Drycreek Bridge and the 

large eucalyptus tree removal north of Carrell Drive. 

 NCTPA visited the Carrell Drive residents going door to door to speak with them personally and advise of the 

upcoming Solano Avenue road closures. Napa County is also actively publishing information to keep residents aware 

of operations that will affect normal access. 

 The Solano Avenue Drycreek Bridge work proceeded on the west side. Demolition work was completed and 

preparations continued for the placement of the new concrete guard rail. 

 Work started at the Wine Country culvert, K-rail was installed along with road safety modifications. 

Construction start at Wine Country culvert 

 
 

Solano Avenue Drycreek Bridge west side modifications in progress 
 

 
 

 

 



 
 

Submitted by:   Rick McManis   

Construction Manager/Inspector - Consolidated CM 

The above represents a summary of the Vine Trail Project Activities through the date listed on the notice heading.  
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Solano Avenue large eucalyptus tree removal north of Carrel Drive 

 

 
 


