



## Napa County Transportation and Planning Agency

### PROJECT UPDATE

The following is a brief description with photos for the Vine Trail – Oak Knoll Section project listing activities performed from 08/21/15 – 08/28/15

- ✚ The project contractor, Ghilotti Brothers, mobilized at multiple locations throughout the length of the project including preparatory work at the Solano Avenue Drycreek Bridge.
- ✚ Project biologist continued to work with the contractor to place exclusionary fencing at environmentally sensitive areas within the project to assure that the habitat was maintained with limited impacts from the project.
- ✚ Clearing and grubbing operations continued along Solano Avenue from the Darms Lane southward towards Wine Country.
- ✚ Solano Avenue utilities relocation work continued with both PG&E and AT&T service poles that affect the trail alignment.

### PROJECT PROGRESS PHOTOS


Preparatory Work at Solano Avenue Drycreek Bridge



Yountville – Solano Avenue Realignment Layout



Environmental Fencing Installation



Submitted by: Rick McManis  
Construction Manager/Inspector - Consolidated CM

The above represents a summary of the Vine Trail Project Activities through the date listed on the notice heading.