



Napa County Transportation and Planning Agency

PROJECT UPDATE

The following is a brief description with photos for the Vine Trail – Oak Knoll Section project listing activities performed from 8/28/15 – 9/4/15

- ✚ Ghilotti Brothers setup lane closure for RM Harris to proceed with road realignment work at the Solano Avenue Drycreek Bridge.
- ✚ K-rail was installed at the Wine Country culvert to prepare for the realignment work at this location.
- ✚ The project Arborist conducted a project risk assessment of overhanging limbs that interact with the Vine Trail.
- ✚ Solano Avenue utilities relocation work continued with Water Transmission Line Air Release Valves, PG&E, and AT&T service poles that affect the trail alignment.

PROJECT PROGRESS PHOTOS

Realignment Work at Solano Avenue Drycreek Bridge



Yountville – PG&E Pole Relocation at California Drive



Environmental Fencing Installation and Air Release Valve Relocation along Solano Avenue



Submitted by: Rick McManis
Construction Manager/Inspector - Consolidated CM

The above represents a summary of the Vine Trail Project Activities through the date listed on the notice heading.

NAPA VALLEY VINE TRAIL-OAK KNOLL SECTION-FEDERAL AID Project No. CML-6429(008)